



ID		Task Name	Duration	Start	Finish
#			Days	Start	Finish
1		**AquaMind – AI-Powered Aquarium System**	91 days	5/11/2026	08/10/2026
2	▸	**Phase 1: Requirement Analysis**	6 days	05/11/2026	05/17/2026
3	◆	**Project Proposal Submission**	0 days	05/11/2026	05/11/2026
4		Stakeholder Interviews & Scope	2 days	05/12/2026	05/14/2026
5		System Requirements Spec (SRS)	2 days	05/15/2026	05/17/2026
6		Use Case & User Story Definition	2 days	05/15/2026	05/17/2026
7	◆	**Requirements Sign-Off**	0 days	05/17/2026	05/17/2026
8	▸	**Phase 2: System Design**	13 days	05/18/2026	05/31/2026
9		Database ER Diagram Design	3 days	05/18/2026	05/21/2026
10		UI/UX Wireframe Design	6 days	05/18/2026	05/24/2026
11		System Architecture Document (SDD)	6 days	05/22/2026	05/28/2026
12		REST API Contract Design	6 days	5/24/2026	5/30/2026
13	◆	**Design Review & Approval**	0 days	05/31/2026	05/31/2026
14	▸	**Phase 3: Frontend Development**	13 days	06/01/2026	06/14/2026
15		React Project Setup & Config	3 days	06/01/2026	06/03/2026
16		Auth UI (Login / Register)	2 days	06/04/2026	06/06/2026
17		Tank Management Dashboard UI	5 days	06/04/2026	06/09/2026
18		Water Parameter & Charts UI	4 days	06/07/2026	06/11/2026
19		Maintenance Scheduler UI	2 days	06/10/2026	06/12/2026
20		AI Recommendation UI	2 days	06/11/2026	06/13/2026
21	◆	**Frontend UI Complete**	0 days	06/14/2026	06/14/2026
22	▸	**Phase 4: Backend Development**	20 days	06/15/2026	07/05/2026
23		Node.js & Express Project Setup	2 days	06/15/2026	06/17/2026
24		MS SQL Server Schema Setup	3 days	6/16/2026	06/18/2026
25		User Auth & JWT API	3 days	06/18/2026	06/21/2026
26		Tank & Species Management API	4 days	06/22/2026	06/26/2026



27		Water Parameter Logging API	4 days	6/23/2026	06/26/2026
28		Maintenance Scheduling API	4 days	06/27/2026	07/01/2026
29		API Testing with Postman	3 days	07/02/2026	07/05/2026
30		**Backend API Complete**	0 days	07/05/2026	07/05/2026
31		**Phase 5: AI / ML Development**	13 days	07/06/2026	07/19/2026
32		Python Env & Data Pipeline Setup	2 days	07/06/2026	07/08/2026
33		Species Recommendation ML Model	4 days	07/09/2026	07/13/2026
34		Water Quality Prediction Model	6 days	07/09/2026	07/15/2026
35		AI REST API (Flask / FastAPI)	3 days	07/14/2026	07/17/2026
36		AI Module Integration Test	1 days	07/18/2026	07/19/2026
37		**AI Module Ready**	0 days	07/19/2026	07/19/2026
38		**Phase 6: Integration & Testing**	13 days	07/20/2026	08/02/2026
39		Frontend–Backend Integration	3 days	07/20/2026	07/23/2026
40		AI–Backend Integration	3 days	7/21/2026	07/23/2026
41		Unit Testing	2 days	07/24/2026	07/26/2026
42		Integration Testing	2 days	07/27/2026	07/29/2026
43		User Acceptance Testing (UAT)	2 days	07/30/2026	08/01/2026
44		Performance & Security Testing	2 days	07/30/2026	08/01/2026
45		Bug Fixes & Final QA	0 days	8/1/2026	08/02/2026
46		**Testing & QA Complete**	0 days	08/02/2026	08/02/2026
47		**Phase 7: Documentation & Submission**	7 days	08/03/2026	08/10/2026
48		Technical Documentation (SRS/SDD/API)	3 days	08/03/2026	08/06/2026
49		User Manual & Deployment Guide	3 days	08/03/2026	08/06/2026
50		Test Reports Compilation	2 days	08/05/2026	08/07/2026
51		Project Presentation Preparation	2 days	08/07/2026	08/09/2026
52		**Final Project Submission**	0 days	08/10/2026	08/10/2026


q
Jun-26
Jul-26
03 04 05 06 07 08 09 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30
01 02 03 04 05 06 07 08 09 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 29 30




Aug-26
31
01
02
03
04
05
06
07
08
09
10

